

	<b>Phase 1</b>	<b>Phase 2</b>	<b>Phase 3</b>	<b>Phase 4</b>	<b>F&amp;W Committee</b>	<b>Council Decision</b>	<b>Implementation/ transition</b>
<b>Screens</b>	Complete July	June - September	August - October	September – March '16	April '16	May '16	Fiscal Year 2017 (October 2016)
<b>Hatcheries</b>	June - September	August - January	November – January '16	September – March '16			To BPA for SOY May/June '16